
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/14/2009

ESTIMATE SUMMARY 07:32:38

CONTID: C16999         ESTIMATE NO: 0011 PROG 2005

PCN: 16999-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ARAPAHOE RD: UNIVERSITY OP IMP PERCENT TIME:

PROJECT NO: STU M193-001                  

ARAPAHOE RD: UNIVERSITY OP IMP

NAME OF ROAD: 177A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 08/31/2009 DATE TIME STARTED 10/13/2008

6663 COLORADO BLVD. DATE LET 08/21/2008 DATE WORK BEGAN 10/13/2008

 DATE AWARDED 09/11/2008 DATE TIME STOPPED 09/01/2009

 DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED 09/01/2009

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 10/13/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,551,934.14 PARTICIPATING $ $ 179,770.27

AWARD PROJECT AMT: 3,968,834.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.91

TIME ALLOW:

ORIG TIME ALLOW:

322 CALENDAR DAYS

CALENDAR DAYS292

92.39%

346,364.89

179,770.27

179,770.27

179,770.27

$

$

$

$

4,205,569.25

0.00

4,205,569.25

0.00

4,205,569.25

-59,532.52

0.00

4,146,036.73

0.00

AMOUNT DUE 4,146,036.73 179,770.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 179,770.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

289.5
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

22,700.00000 1.000 22,700.00

201-00000  
 

0010 REMOVAL OF TREE 22.000 22.000

EACH 0.000 0.00

335.00000 22.000 7,370.00

202-00010  
 

0015 REMOVAL OF INLET 14.000 14.000

EACH 0.000 0.00

665.00000 14.000 9,310.00

202-00019  
 

0020 REMOVAL OF PIPE 456.000 456.000

LF  0.000 0.00

23.00000 456.000 10,488.00

202-00035  
 

0025 REMOVAL OF WALL 51.000 51.000

LF  0.000 0.00

26.50000 51.000 1,351.50

202-00155  
 

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 191.000 191.000

SY  0.000 0.00

20.75000 191.000 3,963.25

202-00190  
 

0035 REMOVAL OF SIDEWALK 2,000.000 1,923.890

SY  0.110 0.66

6.00000 1,924.000 11,544.00

202-00200  
 

0040 REMOVAL OF CURB AND GUTTER 5,392.000 5,392.000

LF  0.000 0.00

5.00000 5,392.000 26,960.00

202-00203  
 

0045 REMOVAL OF CONCRETE CURB RAMP 78.000 77.770

SY  0.230 2.07

9.00000 78.000 702.00

202-00206  
 

0050 REMOVAL OF CONCRETE PAVEMENT 736.000 735.660

SY  0.340 4.42

13.00000 736.000 9,568.00

202-00210  
 

0055 *REMOVAL OF ASPHALT MAT 16,012.000 16,011.630

SY  0.370 2.78

7.50000 16,012.000 120,090.00

202-00220  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT (PLANING) 26,914.000 26,914.000

SY  0.000 0.00

2.85000 26,914.000 76,704.90

202-00240  
 

0065 *REMOVAL OF PAVEMENT MARKING 33,030.000 13,788.000

SF  11,710.000 14,637.50

1.25000 25,498.000 31,872.50

202-00250  
 

0070 *REMOVAL OF LIGHT STANDARD 3.000 3.000

EACH 0.000 0.00

1,040.00000 3.000 3,120.00

202-00700  
 

0075 *REMOVAL OF GROUND SIGN 7.000 7.000

EACH 0.000 0.00

53.00000 7.000 371.00

202-00810  
 

0080 *REMOVAL OF SIGN (SPECIAL) 3.000 3.000

EACH 0.000 0.00

127.00000 3.000 381.00

202-00815  
 

0085 *REMOVAL OF SIGN PANEL 4.000 0.000

EACH 4.000 84.00

21.00000 4.000 84.00

202-00821  
 

0090 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

6,785.00000 1.000 6,785.00

202-00828  
 

0095 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000

EACH 0.000 0.00

1,695.00000 0.000 0.00

202-00840  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 113.000 113.000

LF  0.000 0.00

8.50000 113.000 960.50

202-01130  
 

0105 CLEAN CULVERT 3.000 0.000

EACH 0.000 0.00

905.00000 0.000 0.00

202-04002  
 

0110 CLEAN VALVE BOX 16.000 8.000

EACH 0.000 0.00

350.00000 8.000 2,800.00

202-04005  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ABANDON WELL 1.000 1.000

EACH 0.000 0.00

3,100.00000 1.000 3,100.00

202-04100  
 

0120 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,000.000 6,630.660

CY  0.340 7.74

22.75000 6,631.000 150,855.25

203-00010  
 

0125 MUCK EXCAVATION 290.040 290.040

CY  -0.040 -0.44

11.00000 290.000 3,190.00

203-00100  
 

0130 PROOF ROLLING 11.000 11.000

HOUR 0.000 0.00

136.00000 11.000 1,496.00

203-01100  
 

0135 BLADING 40.000 32.500

HOUR 0.000 0.00

175.00000 32.500 5,687.50

203-01500  
 

0140 *POTHOLING 114.000 114.000

HOUR 0.000 0.00

190.00000 114.000 21,660.00

203-01597  
 

0145 *SWEEPING (WITH PICKUP BROOM) 30.000 10.000

HOUR 0.000 0.00

130.00000 10.000 1,300.00

203-01622  
 

0150 STRUCTURE EXCAVATION 100.000 90.000

CY  0.000 0.00

18.50000 90.000 1,665.00

206-00000  
 

0155 STRUCTURE BACKFILL (FLOW-FILL) 100.000 90.000

CY  0.000 0.00

73.00000 90.000 6,570.00

206-00065  
 

0160 STRUCTURE BACKFILL (CLASS 1) 1,136.000 1,136.000

CY  0.000 0.00

19.00000 1,136.000 21,584.00

206-00100  
 

0165 STRUCTURE BACKFILL (CLASS 2) 10.000 10.000

CY  0.000 0.00

20.00000 10.000 200.00

206-00200  
 



CONTID: C16999         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

9,100.00000 1.000 9,100.00

206-01781  
 

0175 TOPSOIL 1,000.000 1,000.000

CY  0.000 0.00

23.00000 1,000.000 23,000.00

207-00205  
 

0180 EROSION LOG (12 INCH) 243.000 243.000

LF  0.000 0.00

6.25000 243.000 1,518.75

208-00002  
 

0181 EROSION BALES (WEED FREE) EROSION BALES (WEED-FREE) 123.000 123.000

EACH 0.000 0.00

20.00000 123.000 2,460.00

208-00011  
 

0185 SILT FENCE 4,096.000 4,095.500

LF  0.500 0.55

1.10000 4,096.000 4,505.60

208-00020  
 

0190 CONCRETE WASHOUT STRUCTURE 20.000 20.000

EACH 0.000 0.00

700.00000 20.000 14,000.00

208-00045  
 

0195 STORM DRAIN INLET PROTECTION 50.000 31.000

EACH 0.000 0.00

165.00000 31.000 5,115.00

208-00050  
 

0200 STABILIZED CONSTRUCTION ENTRANCE 10.000 4.000

EACH 0.000 0.00

1,320.00000 4.000 5,280.00

208-00070  
 

0205 SEDIMENT REMOVAL AND DISPOSAL 77.000 69.000

HOUR 8.000 2,200.00

275.00000 77.000 21,175.00

208-00101  
 

0210 EROSION CONTROL SUPERVISOR 200.000 75.500

HOUR 6.000 408.00

68.00000 81.500 5,542.00

208-00205  
 

0215 RESET WATER METER 4.000 1.000

EACH 0.000 0.00

820.00000 1.000 820.00

210-00035  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0216 ADDED ITEM (DOLLAR)/ RESET WATER METER (SPECIAL) 8,133.750 8,133.750

DOL 0.000 0.00

1.00000 8,133.750 8,133.75

900-00006  
 

0220 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

210-00050  
 

0225 RESET MONUMENT (TYPE 3A) 1.000 1.000

EACH 0.000 0.00

260.00000 1.000 260.00

210-00065  
 

0230 *RESET TV CAMERAS 1.000 1.000

EACH 0.000 0.00

870.00000 1.000 870.00

210-00473  
 

0235 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 1.000

EACH 0.000 0.00

1,530.00000 1.000 1,530.00

210-00475  
 

0240 *RESET LIGHT STANDARD 2.000 2.000

EACH 0.000 0.00

1,530.00000 2.000 3,060.00

210-00750  
 

0245 *RESET GROUND SIGN 32.000 20.500

EACH 0.500 74.00

148.00000 21.000 3,108.00

210-00810  
 

0250 *RESET SIGN PANEL 8.000 0.000

EACH 8.000 384.00

48.00000 8.000 384.00

210-00815  
 

0251 ADDED ITEM (DOLLAR)/ RESET SIGN (SPECIAL) 1,782.000 1,782.000

DOL 0.000 0.00

1.00000 1,782.000 1,782.00

900-00006  
 

0255 *RESET TRAFFIC SIGNAL HEAD 8.000 0.000

EACH 0.000 0.00

288.00000 0.000 0.00

210-00831  
 

0260 *RESET COORDINATION UNIT 1.000 0.000

EACH 1.000 1,480.00

1,480.00000 1.000 1,480.00

210-00870  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 RESET VALVE WATER 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

210-01710  
 

0270 RESET AIR VENT 3.000 3.000

EACH 0.000 0.00

1,300.00000 3.000 3,900.00

210-01720  
 

0275 ADJUST MANHOLE 45.000 45.000

EACH 0.000 0.00

590.00000 45.000 26,550.00

210-04010  
 

0280 MODIFY MANHOLE 5.000 5.000

EACH 0.000 0.00

1,840.00000 5.000 9,200.00

210-04015  
 

0285 ADJUST VALVE BOX 32.000 32.000

EACH 0.000 0.00

200.00000 32.000 6,400.00

210-04050  
 

0290 ADJUST WATER METER 1.000 0.000

EACH 0.000 0.00

820.00000 0.000 0.00

210-04060  
 

0295 *SEEDING (NATIVE) 4.500 0.520

ACRE 0.480 230.40

480.00000 1.000 480.00

212-00006  
 

0300 *SOIL CONDITIONING 4.500 0.520

ACRE 0.480 1,384.80

2,885.00000 1.000 2,885.00

212-00032  
 

0305 *MULCHING (WEED FREE HAY) 4.500 0.000

ACRE 0.130 76.70

590.00000 0.130 76.70

213-00002  
 

0310 *MULCH TACKIFIER 675.000 0.000

LB  50.000 107.50

2.15000 50.000 107.50

213-00061  
 

0315 *DECIDUOUS TREE (2 INCH CALIPER) 3.000 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

214-00220  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *SOIL RETENTION BLANKET (STRAW) 3,893.250 2,522.250

SY  1,370.750 1,781.98

1.30000 3,893.000 5,060.90

216-00039  
 

0325 *HERBICIDE TREATMENT 100.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

217-00000  
 

0330 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

1,550.00000 1.000 1,550.00

250-00010  
 

0335 AGGREGATE BASE COURSE (CLASS 6) 75.170 75.170

CY  -0.170 -14.45

85.00000 75.000 6,375.00

304-06007  
 

0336 ADDED ITEM (CUBIC YARD)/ AGGREGATE BASE COURSE (CLASS 
5)

600.000 569.440

CY  -0.440 -19.26

43.78000 569.000 24,910.82

900-00004  
 

0340 *FLY ASH 732.180 732.180

TON 0.000 0.00

80.00000 732.180 58,574.40

307-00075  
 

0345 *PROCESSING FLY ASH TREATED SUBGRADE 11,496.000 10,931.500

SY  0.500 0.95

1.90000 10,932.000 20,770.80

307-00250  
 

0350 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,030.620 1,030.620

TON 0.000 0.00

118.00000 1,030.620 121,613.16

403-00720  
 

0355 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,415.790 3,415.790

TON 0.000 0.00

68.00000 3,415.790 232,273.72

403-33841  
 

0360 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 4,100.000 4,096.580

TON 0.000 0.00

88.00000 4,096.580 360,499.04

403-34871  
 

0365 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,199.000 1,515.770

GAL 0.000 0.00

3.15000 1,515.770 4,774.68

411-10255  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 CONCRETE PAVEMENT (6 INCH) 349.000 174.000

SY  0.000 0.00

52.00000 174.000 9,048.00

412-00600  
 

0375 CONCRETE PAVEMENT (9 INCH) 7,535.000 7,534.660

SY  0.340 15.64

46.00000 7,535.000 346,610.00

412-00900  
 

0375 MATERIAL ALLOWANCE 9" CONCRETE PAVEMENT DOWEL BASKETS 0.000

SY  0.000 0.00

5.69000 0.000 0.00

0380 CONCRETE PAVEMENT (9 INCH) (FAST TRACK) 1,937.000 772.000

SY  0.000 0.00

64.00000 772.000 49,408.00

412-00920  
 

0380 MATERIAL ALLOWANCE 9" CONC. PAVMT. (FT) DOWEL BASKETS 0.000

SY  0.000 0.00

5.69000 0.000 0.00

0385 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 3,673.000 3,603.440

SY  -0.440 -26.40

60.00000 3,603.000 216,180.00

412-01020  
 

0385 MATERIAL ALLOWANCE 10" CONC. PAVMT. (FT) DOWEL BASKETS 0.000

SY  0.000 0.00

5.69000 0.000 0.00

0390 CONCRETE PAVEMENT (11 INCH) 86.110 86.110

SY  -0.110 -8.80

80.00000 86.000 6,880.00

412-01100  
 

0395 GEOTEXTILE (EROSION CONTROL) (CLASS A) 516.410 516.410

SY  -0.410 -1.64

4.00000 516.000 2,064.00

420-00100  
 

0400 *DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

370.00000 21.000 7,770.00

503-00048  
 

0405 *DRILLED CAISSON (54 INCH) 63.000 63.000

LF  0.000 0.00

385.00000 63.000 24,255.00

503-00054  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 MASONRY LANDSCAPE WALL (DRY STACK) 434.000 434.000

SF  0.000 0.00

20.50000 434.000 8,897.00

504-08255  
 

0415 GROUTED RIPRAP (9 INCH) 80.000 55.900

CY  0.100 16.00

160.00000 56.000 8,960.00

506-00030  
 

0420 RIPRAP (12 INCH) 112.000 111.800

CY  0.200 16.00

80.00000 112.000 8,960.00

506-00212  
 

0425 CONCRETE SLOPE AND DITCH PAVING 27.300 27.290

CY  0.010 3.50

350.00000 27.300 9,555.00

507-00000  
 

0430 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 14.000 1.500

CY  0.000 0.00

450.00000 1.500 675.00

507-00100  
 

0435 PIPE RAILING 73.000 72.500

LF  0.500 57.50

115.00000 73.000 8,395.00

514-00000  
 

0440 PEDESTRIAN RAILING (STEEL) 60.000 60.000

LF  0.000 0.00

220.00000 60.000 13,200.00

514-00200  
 

0445 CONCRETE CLASS D (WALL) 50.000 38.500

CY  0.000 0.00

415.00000 38.500 15,977.50

601-03050  
 

0450 REINFORCING STEEL 6,200.000 5,144.000

LB  0.000 0.00

1.35000 5,144.000 6,944.40

602-00000  
 

0455 18 INCH REINFORCED CONCRETE PIPE 2,055.000 2,054.500

LF  0.500 29.50

59.00000 2,055.000 121,245.00

603-01180  
 

0460 24 INCH REINFORCED CONCRETE PIPE 363.000 363.000

LF  0.000 0.00

68.00000 363.000 24,684.00

603-01240  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 30 INCH REINFORCED CONCRETE PIPE 1,115.000 1,044.000

LF  0.000 0.00

65.00000 1,044.000 67,860.00

603-01300  
 

0470 36 INCH REINFORCED CONCRETE PIPE 89.000 88.000

LF  0.000 0.00

115.00000 88.000 10,120.00

603-01360  
 

0475 42 INCH REINFORCED CONCRETE PIPE 676.000 676.000

LF  0.000 0.00

118.00000 676.000 79,768.00

603-01420  
 

0480 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 238.000 98.000

LF  0.000 0.00

82.00000 98.000 8,036.00

603-02180  
 

0485 24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

940.00000 3.000 2,820.00

603-05024  
 

0490 42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

603-05042  
 

0495 *INLET TYPE C (SPECIAL) 2.000 2.000

EACH 0.000 0.00

19,000.00000 2.000 38,000.00

604-00350  
 

0500 *INLET TYPE D (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,680.00000 0.000 0.00

604-00505  
 

0505 *INLET TYPE D (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-00510  
 

0510 *INLET TYPE 16 (DOUBLE) (10 FOOT) 0.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-16510  
 

0515 *INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,150.00000 1.000 3,150.00

604-19105  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *INLET TYPE R  L 10 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,980.00000 3.000 14,940.00

604-19205  
 

0525 *INLET TYPE R  L 10 (10 FOOT) 9.000 9.000

EACH 0.000 0.00

6,845.00000 9.000 61,605.00

604-19210  
 

0530 *INLET TYPE R  L 10 (15 FOOT) 2.000 2.000

EACH 0.000 0.00

7,160.00000 2.000 14,320.00

604-19215  
 

0535 *INLET TYPE R  L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

6,100.00000 1.000 6,100.00

604-19305  
 

0540 *INLET TYPE R SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,400.00000 1.000 6,400.00

604-19410  
 

0545 *INLET TYPE R SPECIAL (15 FOOT) 1.000 1.000

EACH 0.000 0.00

8,850.00000 1.000 8,850.00

604-19415  
 

0550 MANHOLE SLAB BASE (5 FOOT) 4.000 4.000

EACH 0.000 0.00

2,860.00000 4.000 11,440.00

604-30005  
 

0555 MANHOLE SLAB BASE (10 FOOT) 6.000 6.000

EACH 0.000 0.00

4,300.00000 6.000 25,800.00

604-30010  
 

0560 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

5,270.00000 3.000 15,810.00

604-30015  
 

0565 GEOCOMPOSITE DRAIN WITH PIPE 20.000 20.000

SY  0.000 0.00

33.50000 20.000 670.00

605-83002  
 

0570 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 20.000 20.000

LF  0.000 0.00

38.00000 20.000 760.00

606-00301  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

1,180.00000 1.000 1,180.00

606-01385  
 

0580 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,280.00000 1.000 1,280.00

606-01390  
 

0585 FENCE (PLASTIC) 600.000 560.000

LF  0.000 0.00

3.25000 560.000 1,820.00

607-11525  
 

0590 CONCRETE SIDEWALK (6 INCH) 2,700.000 2,632.670

SY  0.330 10.23

31.00000 2,633.000 81,623.00

608-00006  
 

0595 CONCRETE CURB RAMP 329.000 285.000

SY  0.000 0.00

107.00000 285.000 30,495.00

608-00010  
 

0600 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,363.000 1,363.000

LF  0.000 0.00

14.50000 1,363.000 19,763.50

609-21010  
 

0605 CURB AND GUTTER TYPE 2 (SECTION II-B) 5,231.000 4,875.000

LF  0.000 0.00

17.50000 4,875.000 85,312.50

609-21020  
 

0610 GUTTER TYPE 2 (8 FOOT) 315.000 287.000

LF  0.000 0.00

36.50000 287.000 10,475.50

609-24008  
 

0615 CURB TYPE 4 (SECTION B) 1,276.000 0.000

LF  1,276.000 9,059.60

7.10000 1,276.000 9,059.60

609-40010  
 

0620 CURB TYPE 4 (SECTION B) (KEY-WAY) 3,784.000 3,784.000

LF  0.000 0.00

7.10000 3,784.000 26,866.40

609-40031  
 

0625 MEDIAN COVER MATERIAL (CONCRETE) 14,270.000 14,270.000

SF  0.000 0.00

6.50000 14,270.000 92,755.00

610-00030  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0630 *DELINEATOR (TYPE I) 30.000 2.000

EACH 0.000 0.00

21.00000 2.000 42.00

612-00001  
 

0631 ADDED ITEM (DOLLAR)/ DELINEATOR(FLEX)(TYPE 
I&II)(SPECIAL)

13.000 0.000

DOL 13.000 600.60

46.20000 13.000 600.60

900-00006  
 

0632 ADDED ITEM (DOLLAR)/ 
DELINEATOR(FLEX)(TYPEI&II)(SPECIAL)

19.000 0.000

DOL 19.000 898.70

47.30000 19.000 898.70

900-00006  
 

0635 *2 INCH ELECTRICAL CONDUIT (BORED) 1,135.000 598.000

LF  210.000 2,205.00

10.50000 808.000 8,484.00

613-00206  
 

0640 *3 INCH ELECTRICAL CONDUIT (BORED) 1,300.000 893.000

LF  -44.000 -594.00

13.50000 849.000 11,461.50

613-00306  
 

0645 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,232.000 830.000

LF  402.000 3,517.50

8.75000 1,232.000 10,780.00

613-01200  
 

0650 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 706.000 600.000

LF  106.000 1,166.00

11.00000 706.000 7,766.00

613-01300  
 

0655 *WIRING 1.000 1.000

L S 0.000 0.00

6,180.00000 1.000 6,180.00

613-10000  
 

0660 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

960.00000 4.000 3,840.00

613-70400  
 

0664 ADDED ITEM (DOLLAR)/ DOUBLE-SIDED ILLUMINATED STREET 
NAME SIGN

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0665 *SIGN PANEL (CLASS I) 265.000 195.750

SF  69.250 831.00

12.00000 265.000 3,180.00

614-00011  
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PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0670 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 19.000 16.000

EACH 2.000 740.00

370.00000 18.000 6,660.00

614-01583  
 

0675 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 189.000 158.000

LF  20.000 460.00

23.00000 178.000 4,094.00

614-01585  
 

0680 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

400.00000 8.000 3,200.00

614-70117  
 

0680 MATERIAL ALLOWANCE PED SIGNAL FACE (16) 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

0685 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 28.000

EACH 0.000 0.00

850.00000 28.000 23,800.00

614-70336  
 

0685 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE(12-12-12) 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

0690 *PEDESTAL POLE (3 FOOT 6 INCH) 1.000 1.000

EACH 0.000 0.00

940.00000 1.000 940.00

614-72858  
 

0690 MATERIAL ALLOWANCE PED POLE (3.5 IN) 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

0695 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 2.000 4,540.00

2,270.00000 2.000 4,540.00

614-72866  
 

0700 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,152.000 4,170.670

LF  981.330 2,943.99

3.00000 5,152.000 15,456.00

614-72871  
 

0705 *LOOP DETECTOR WIRE 736.000 0.000

LF  0.000 0.00

3.15000 0.000 0.00

614-72875  
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PCN: 16999-BID    ESTIMATE RUN 09/14/2009

PROJECT: STU M193-001                  ESTIMATE NO: 0011 07:32:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 10.000 10.000

EACH 0.000 0.00

215.00000 10.000 2,150.00

614-72876  
 

0710 MATERIAL ALLOWANCE DETECT AMP (LOOP) 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

0715 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 6.000 3,840.00

640.00000 6.000 3,840.00

614-72889  
 

0720 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

4.000 4.000

EACH 0.000 0.00

3,400.00000 4.000 13,600.00

614-81011  
 

0725 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 3.000

EACH 0.000 0.00

1,195.00000 3.000 3,585.00

614-84000  
 

0725 MATERIAL ALLOWANCE TRAF SIG PED POLE STEEL 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

0730 *TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 1.000 0.000

EACH 0.000 0.00

7,650.00000 0.000 0.00

614-85312  
 

0735 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

20,185.00000 1.000 20,185.00

614-86246  
 

0735 MATERIAL ALLOWANCE TRAF SIG CTRLER 0.000

EACH 0.000 0.00

14,475.00000 0.000 0.00

0740 BOLLARD 2.000 2.000

EACH 0.000 0.00

1,450.00000 2.000 2,900.00

622-00270  
 

0745 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

25,300.00000 1.000 25,300.00

625-00000  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0746 CONSTRUCTION SURVEYING (HOURLY) CONSTRUCTION SURVEYING
(EXTRA)

50.000 20.000

HOUR 0.000 0.00

100.00000 20.000 2,000.00

625-00001  
 

0750 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

210,000.00000 1.000 210,000.00

626-00000  
 

0755 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 1,388.75

5,555.00000 1.000 5,555.00

626-01000  
 

0760 *EPOXY PAVEMENT MARKING 58.000 58.000

GAL 0.000 0.00

130.00000 58.000 7,540.00

627-00005  
 

0765 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 635.000 309.200

GAL -0.200 -6.30

31.50000 309.000 9,733.50

627-00012  
 

0770 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,500.000 0.000

SF  0.000 0.00

6.30000 0.000 0.00

627-00070  
 

0775 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 820.000 820.000

SF  0.000 0.00

9.25000 820.000 7,585.00

627-01001  
 

0780 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 2,711.000 2,711.000

SF  0.000 0.00

15.75000 2,711.000 42,698.25

627-02001  
 

0785 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) 0.000 0.000

SF  0.000 0.00

7.35000 0.000 0.00

627-03001  
 

0790 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

1,021.000 1,005.000

SF  16.000 240.00

15.00000 1,021.000 15,315.00

627-30327  
 

0795 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,996.000 3,339.000

SF  60.000 504.00

8.40000 3,399.000 28,551.60

627-30332  
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NO.

ITEM
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0800 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

123.000 123.000

SF  0.000 0.00

12.50000 123.000 1,537.50

627-30405  
 

0805 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

818.000 650.000

SF  168.000 1,764.00

10.50000 818.000 8,589.00

627-30410  
 

0810 FLAGGING 4,500.000 4,353.500

HOUR 37.500 750.00

20.00000 4,391.000 87,820.00

630-00000  
 

0815 UNIFORMED TRAFFIC CONTROL 96.000 96.000

HOUR 0.000 0.00

67.00000 96.000 6,432.00

630-00003  
 

0820 TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 1.000 1,240.00

1,240.00000 1.000 1,240.00

630-00004  
 

0825 TRAFFIC CONTROL INSPECTION 109.000 85.000

DAY 22.000 3,300.00

150.00000 107.000 16,050.00

630-00007  
 

0830 TRAFFIC CONTROL MANAGEMENT 242.000 207.000

DAY 9.000 3,510.00

390.00000 216.000 84,240.00

630-00012  
 

0835 FLASHING BEACON (PORTABLE) 12.000 7.200

EACH 0.800 880.00

1,100.00000 8.000 8,800.00

630-80001  
 

0840 FLAGGING STATION LIGHT 4.000 0.900

EACH 0.100 55.00

550.00000 1.000 550.00

630-80305  
 

0845 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 9.000

EACH 1.000 360.00

360.00000 10.000 3,600.00

630-80336  
 

0850 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 112.000 46.800

EACH 5.200 312.00

60.00000 52.000 3,120.00

630-80341  
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ITEM
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0855 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 54.900

EACH 6.100 610.00

100.00000 61.000 6,100.00

630-80342  
 

0860 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 264.000 72.000

SF  8.000 168.00

21.00000 80.000 1,680.00

630-80344  
 

0865 PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 2,000.00

5,000.00000 4.000 20,000.00

630-80355  
 

0870 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 3.600

EACH 0.400 500.00

1,250.00000 4.000 5,000.00

630-80358  
 

0875 DRUM CHANNELIZING DEVICE 200.000 180.000

EACH 20.000 1,040.00

52.00000 200.000 10,400.00

630-80360  
 

0880 CONCRETE BARRIER (TEMPORARY) 2,800.000 1,998.000

LF  222.000 2,775.00

12.50000 2,220.000 27,750.00

630-80370  
 

0885 TRAFFIC CONE 205.000 184.500

EACH 20.500 246.00

12.00000 205.000 2,460.00

630-80380  
 

0890 *MOBILE PAVEMENT MARKING ZONE 6.000 4.000

DAY 1.000 780.00

780.00000 5.000 3,900.00

630-80520  
 

0895 IMPACT ATTENUATOR (TEMPORARY) 7.000 6.300

EACH 0.700 4,200.00

6,000.00000 7.000 42,000.00

630-85010  
 

0900 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

22,300.00000 1.000 22,300.00

630-86810  
 

0901 ADDED ITEM (DOLLAR)/ COMCAST UTILITY DELAY 3,689.470 3,689.470

DOL 0.000 0.00

1.00000 3,689.470 3,689.47

900-00006  
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PERIOD

CUMULATIVE
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0905 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0910 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 14,936.630

F A 0.000 0.00

1.00000 14,936.630 14,936.63

700-70012  
 

0915 F/A CONCRETE PAVEMENT INCENTIVE 32,000.000 31,144.940

F A 0.000 0.00

1.00000 31,144.940 31,144.94

700-70013  
 

0920 F/A FUEL COST ADJUSTMENT -44,000.000 -52,942.800

F A 0.000 0.00

1.00000 -52,942.800 -52,942.80

700-70016  
 

0925 F/A ROADWAY SMOOTHNESS INCENTIVE HMA 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0930 F/A ASPHALT CEMENT COST ADJUSTMENT -101,326.260 -118,115.280

F A 0.000 0.00

1.00000 -118,115.280 -118,115.28

700-70019  
 

0935 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000

F A 0.000 0.00

1.00000 1,400.000 1,400.00

700-70023  
 

0940 F/A LIQUIDATED INCENTIVE 100,000.000 0.000

F A 100,000.000 100,000.00

1.00000 100,000.000 100,000.00

700-70034  
 

0945 F/A LANDSCAPE RESTORATION 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0950 *F/A ELECTRIC SERVICE 15,527.230 15,527.230

F A 0.000 0.00

1.00000 15,527.230 15,527.23

700-70190  
 

0955 F/A EROSION CONTROL 2,619.620 2,619.620

F A 0.000 0.00

1.00000 2,619.620 2,619.62

700-70380  
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0956 ADDED ITEM (DOLLAR)/ XCEL ELECTRIC UTILITY DELAY 9,986.190 9,986.190

DOL 0.000 0.00

1.00000 9,986.190 9,986.19

900-00006  
 

0957 ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY DELAY 5,484.200 5,484.200

DOL 0.000 0.00

1.00000 5,484.200 5,484.20

900-00006  
 

0958 ADDED ITEM (DOLLAR)/ DENVER WATER UTILITY CONFLICT 6,327.130 6,327.130

DOL 0.000 0.00

1.00000 6,327.130 6,327.13

900-00006  
 

0959 ADDED ITEM (DOLLAR)/ XCEL UTILITY CONFLICT AT 
FIRSTBANK

2,502.360 2,502.360

DOL 0.000 0.00

1.00000 2,502.360 2,502.36

900-00006  
 

0971 ADDED ITEM (DOLLAR)/ QWEST FIBEROPTIC CONFLICT AT SE 
CORNER

999.420 999.420

DOL 0.000 0.00

1.00000 999.420 999.42

900-00006  
 

0972 ADDED ITEM (DOLLAR)/ SANTA FE MARKET RETAINING WALL 20,688.750 20,688.750

DOL 0.000 0.00

1.00000 20,688.750 20,688.75

900-00006  
 

0973 ADDED ITEM (DOLLAR)/ UTILITY DELAY TO LOWER QWEST 
TELEPHONE LINES

15,865.090 15,865.090

DOL 0.000 0.00

1.00000 15,865.090 15,865.09

900-00006  
 

CAT 0200 $179,770.27 4,132,089.22CURRENT AMT 4,478,454.14 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0960 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002  
 

0965 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

31,200.00000 1.000 31,200.00

620-00012  
 

0970 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,140.00000 2.000 2,280.00

620-00020  
 

CAT 0400 $0.00 73,480.00CURRENT AMT 73,480.00 $$

PROJECT TOTAL 179,770.27 $ 4,205,569.22CURRENT AMT 4,551,934.14 $$


